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United States Environmental Protection Agency 
Region HI 

POLLUTION REPORT 

Date: Wednesday, April 12,2006 
From: Dominic Ventura 

SDMS DocID 2210702 

Subject: 
Continuation of work 
Elkton Farm Firehole 
183 Zeitler Rd., Elkton, MD 
Latitude: 39.6292184 
Longitude:-75.8681150 

POLREP No.: 
Reporting Period: 
Start Date: 
Mob Date: .• 
Demob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ID #: 

19 
04/03 - 04/06 
1/31/2006 
1/31/2006 

Site#: 
DO.#: 
Response Authority: 
Response Type: 
NPL Status: 
Incident Category: 
Contract# 

A3DHRV 

CERCLA 
Time-Critical 
NonNPL 
Removal Action 

Site Description 
Work Mission Statement: 

Safely and efficiently investigate and remove Munitions and Explosives of Concern (MEC); 
Materials Potentially Possessing an Explosive Hazard (MPPEH), Munitions Debris (MD) and 
explosively contaminated soil(TNT) from the Elkton Fanns Firehole Site, as defined in EPA's 
geophysical study. 

Current Activities 
During this reporting period the intrusive activities continued within grids:E)-5,H-5,K-5 and 
E-5. These activities included magging and flagging of all metal items and the hand shovelling of 
these flagged materials. 

On April 3, the contractor (IPC), erected trespasser warning signs along an ATV path within the 
ireeline along the southern boundary of the site, as requested by the OSC. IPC's corporate health 
and safety officer arrived on site to perform an audit. 

On April 4, a phone line was installed into the command post. Work continued on fixing the 
remote camera oversite equipment. 

On April 5, weather conditions including thunderstorms hampered site activities. In addition heavy 
wind masked the detection sound from the schonstedt metal detectors. Activities ceased for periods 
during the day. 
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On April 6, the OSC provided lab data (CLP data) from the initial soil sampling event performed on 
Feb 23. Refer to Polrep 13. 

RBCs exceeded for antimony (1 sample - 55.6 ppm), cadmium (2 samples - 110 ppm), copper (1 
sample - 21,400 ppm), iron (1 sample - 31600 ppm), lead (1 sample - 1560 ppm - no RBC for 
lead; 400 ppm used as residential soil number in Region 3), manganese (5 samples - 488 ppm), 
silver (1 sample -127 ppm), zinc (1 sample - 33800 ppm), trinitrotoluene (5 samples - 19.6 
ppm). The post detonation sample 005-SS01-A01 recorded a substantial hit of TOT compared to 
the pre-detonation sample in which TOT was not detected. No EPA Region 3 removal action levels 
were exceeded for any of the samples or compounds. The laboratory did not meet the detection 
levels we requested for arsenic or thallium; this data cannot be evaluated against RBCs with the 
reported detection limits. Sample number 003-SS17-A0i was the sample with the highest levels of 
contamination. The TCLP regulatory level was exceeded for cadmium and lead in Sample 
003-SS17-A01. Sample 003-SS17-A01 was collected from the "TOT Area" near the access road 
south of the high tension power lines 

The field test kits generally correlate to the analytical data. The CLP TNT analytical data was at or 
less than 1 ppm in the samples and the field test kits did not detect TOT in any of the samples (TNT 
test kits detection range is 1-30 ppm; higher with dilutions). 

MPPH RECOVERED DURING WEEK AND DISPOSITION: (SHA-Safe Holding Area) 
2-ea 40mm tracer elements, grid K-5a, SHA 
1-ea 81mm mortar, unfuzed, grid H-5b, SHA 
35-ea 40mm tracer elements, grid H-5c, SHA 
2-ea 40mm tracer elements, grid K-5b, SHA 
1-ea flare base, K-5a,and E-5d, SHA 
1-ea slap flare portion, H-5c, SHA 

Through Apr 06,2006 the following stats apply: 
Total grids - 66 (200x200) 
Grids cleared -17.25 
Grids Government Qc'd -17 
Grids failed - 3.25 
Total Number of digs -16,596 
Number of live MPPEH - 621 
Pounds of MPPEH/MD found -175 
Pounds of non MEC scrap found -1180 

Refer to this web site for updated adobe map of site completion activities: 

Planned Removal Actions 
Continue with magging, flagging and hand digging. Rangemaster due on site to commence Phase II 
activities towards the end of next week (April 19). 

Next Steps 
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Access agreements (ROE) have been completed and will be forwarded to property owners and 
power company for Rangemaster mobilization purposes. It is anticipated that this will not hamper 
Phase II startup. 

Key Issues 
FOSC to conduct weekly conference calls with MDE, USACE and START contractor to facilitate 
site communications. 
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